GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Guntur District – Providing NTR Sujala Cluster Based RO Plant (Hub and Spoke) for supplying safe drinking water to 26 habitations in Vinukonda, Savalyapuram and Nuzendla Mandals – Estimated cost of Rs.220.00 Lakhs - Extension of Agreement Time up to 15-01-2019 for a period of (86) days without Liquidated Damages - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 33 **Dated: 10-01-2019**

Read the following:-

1. Proc.No.262/CSR/PGGIL/MPNRT/Dyso/Plg.1/2017, Dated:11.10.2017 of the District Collector, Guntur.
2. From the Engineer-In-Chief, RWS&S Dept., Vijayawada, PRR01-RWS0PROG(NTRS)/1/2018-NTR SUJALA SEC-ECRWSS, Dt:21.12.2018

<o>

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 15-01-2019 for a period of (86) days without Liquidated Damages as the delay was not attributable to the Contractor in respect of the work "Providing NTR Sujala Cluster Based RO Plant (Hub and Spoke) for supplying safe drinking water to 26 habitations in Vinukonda, Savalyapuram and Nuzendla Mandals Guntur District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S. JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Gollapudi, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.
Copy to:
OSD to Minister (PR,RD & ITE&C)
PS to Prl.Secy., (PR&RD).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.